
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 

 
 
 

DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 
IN REPLY PLEASE 

REFER TO FILE: PJ-1 

October 6, 2005 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles  
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
VAL VERDE COMMUNITY REGIONAL PARK 
GENERAL IMPROVEMENT PROJECT 
APPROVE APPROPRIATION ADJUSTMENT 
APPROVE REVISED PROJECT BUDGET 
AWARD CONSTRUCTION CONTRACT 
SPECS. 6546; C.P. 86410 AND 86490 
SUPERVISORIAL DISTRICT 5 
4 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND 
DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD: 
 

1. Approve the enclosed appropriation adjustment (Enclosure D) in the amount 
of $813,000, offset by revenue from Park In-Lieu Fees for Park Planning 
Area 35 under the Auditor-Controller designation account 65011, to fully fund 
the total revised project budget of $2,687,500 for the Val Verde Community 
Regional Park General Improvement project detailed in Enclosure A. 

 
2. Find that LA Builders, Inc., is the apparent lowest responsible bidder; and 

award a construction contract to LA Builders in the amount of $1,685,355 for 
the Val Verde Community Regional Park General Improvement project, 
funded by the Safe Neighborhood Park Propositions of 1992 and 1996, 
Park In-Lieu Fees from Park Planning Area 35, the General Fund, and State 
Proposition 40 Per Capita Grant Funds, subject to the satisfactory and timely 
completion by the contractor of a baseline construction schedule for the
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project and receipt by Public Works of acceptable and approved Faithful 
Performance and Labor and Materials Bonds and insurance certificates filed 
by the contractor. 

 
3. Delegate to the Director of Public Works the authority to determine, in 

accordance with the applicable contract and bid documents, whether the 
contractor has satisfied the above conditions for contract award; authorize the 
Director to execute the construction contract in the form previously approved 
by County Counsel with LA Builders; and establish the effective contract date. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS 
 
Approval of the recommended actions will allow Public Works to proceed with 
construction of the Val Verde Community Regional Park General Improvement project. 
 
On July 19, 2005, your Board adopted the plans and specifications and authorized 
advertising for construction bids for the project.  On August 23, 2005, five bids were 
received.  LA Builders, with a total bid of $1,688,455, including $1,636,000 for the base 
bid and $52,455 for the two additive bid alternates, is the apparent lowest responsible 
bidder.  We are recommending that your Board award the contract to LA Builders for the 
base bid and two additive bid alternates, subject to the satisfactory and timely 
completion by the contractor of a baseline construction schedule for the project and 
receipt by Public Works of acceptable and approved Faithful Performance and Labor 
and Materials Bonds and insurance certificates filed by the contractor.  The bid results 
are summarized in Enclosure B. 
 
The project consists of replacing and relocating one of the existing restroom buildings 
and the play area; renovating the ball field, basketball court, and tennis court; 
constructing drainage and miscellaneous site improvements, including accessible 
walkways, security lighting, landscaping and irrigation, upgrading the basketball court 
lighting, and providing new tennis court lighting.  The project also provides the required 
modifications to the existing ball field to allow use as a multipurpose field for expanded 
sports programming.   
 
The following two additive alternates will also be included as part of the project: 
 

• Replacing the chainlink fence around the tennis court 
 

• Providing a remote modem controller for the sports lighting at the basketball 
and tennis courts 
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Implementation of Strategic Plan Goals 
 
These actions meet the County Strategic Plan Goals of Fiscal Responsibility, 
Community Service, and Children and Families' Well-Being since the project is an 
investment in public infrastructure and will provide enhanced recreational opportunities 
to assure good health and social and emotional well-being in the unincorporated area of 
Val Verde. 
 
FISCAL IMPACT/FINANCING 
 
The recommended construction contract with LA Builders is for $1,685,355.  In addition, 
$168,846 (10 percent of the contract amount) has been allocated for change orders in 
the construction budget. 
 
The total project cost, including plans and specifications, plan check, construction, youth 
employment, consultant services, miscellaneous expenditures, and County services, is 
currently estimated at $2,687,500, which is $813,175 more than the previously 
approved project budget of $1,874,325.  The increase includes an additional $553,587 
to award the construction contract based on the bid received, $55,359 for additional 
change order contingency to mitigate unforeseen site conditions, $10,050 for 
implementation of the youth employment program, $38,795 in additional consultant 
services for materials testing and deputy inspections services, and $155,384 in County 
services for management and inspection during construction.  The Project Schedule 
and Budget Summary are included in Enclosure A. 
 
The project is currently funded from the Safe Neighborhood Park Propositions of 1992 
and 1996 ($692,662), Park In-Lieu Fees from Park Planning Area 35 ($881,663), prior 
year capital project net County cost ($49,641), and State Proposition 40 Per Capita 
Grant funds ($250,359).  Approval of the enclosed appropriation adjustment will 
appropriate an additional $813,000 of Park In-Lieu funds from Park Planning Area 35 
currently held under the Auditor-Controller designation account 65011 to fully fund the 
revised project budget based on the bid received. 
 
Operating Budget Impact 
 
Based upon current salaries and employee benefits, Parks and Recreation currently 
estimates a one-time start-up cost of $21,800, which includes $7,500 to provide 
supplies and equipment to maintain the renovated and expanded ball field and outdoor 
tennis court and $14,300 to provide the sports equipment, supplies, and portable 
bleachers for expanded athletic programs at the improved multipurpose ball field.  In 
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addition, Parks and Recreation anticipates an increase in ongoing operating costs of 
$51,767, including $35,564 for maintenance staff, supplies, and utilities, necessary to 
maintain the improvements; a pretreatment unit for the septic system and new lighting; 
and $16,203 in increased programming costs for staff and supplies to provide additional 
recreational programs at the ball field and tennis courts. 
 
Based on the current project schedule, Parks and Recreation would incur the one-time 
costs beginning in Fiscal Year 2005-06 and the ongoing costs beginning in Fiscal 
Year 2006-07. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
A standard construction contract, in the form previously approved by County Counsel, 
will be used.  The standard Board-directed clauses that provide for contract termination, 
renegotiation, and hiring qualified displaced County employees will be included. 
 
The project specifications contain provisions requiring the contractor to report 
solicitations of improper consideration by County employees and allowing the County to 
terminate the contract if it is found that the contractor offered or gave improper 
consideration to County employees. 
 
As requested by your Board on August 12, 1997, and as a threshold requirement for 
consideration for contract award, LA Builders is willing to consider Greater Avenues for 
Independence Program/General Relief Opportunity for Work participants for future 
employment. 
 
As required by your Board, language has been incorporated into the project 
specifications stating that the contractor shall notify its employees and shall require 
each subcontractor to notify its employees about Board Policy 5.135 
(Safely Surrendered Baby Law) and that they may be eligible for the Federal Earned 
Income Credit under the Federal income tax laws. 
 
LA Builders is in full compliance with Los Angeles County Code Chapter 2.200 
(Child Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury 
Service Program). 
 
ENVIRONMENTAL DOCUMENTATION 
 
On July 19, 2005, your Board found the project categorically exempt from the California 
Environmental Quality Act.   
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CONTRACTING PROCESS 
 
On July 19, 2005, your Board adopted the plans and specifications and authorized 
advertising for bids.  As indicated in the previous Board letter, an independent estimate 
placed the project's current construction cost at $1,642,000.  On August 23, 2005, five 
bids were received for the project.  LA Builders, with a total bid of $1,688,455, including 
$1,636,000 for the base bid and $52,455 for the two additive bid alternates, was the 
apparent lowest responsible bidder meeting the criteria adopted by your Board.  The bid 
results are summarized in Enclosure B.  
 
On July 19, 2005, your Board authorized Public Works to execute a consultant services 
agreement with the apparent lowest responsible bidder to prepare a baseline 
construction schedule for a not-to-exceed fee of $3,100.  As specified in the project 
specifications, the payment of $3,100 was deducted from the overall construction 
contract bid. 
 
As requested by your Board on February 3, 1998, this contract opportunity was listed on 
the Doing Business with Us website as shown in Enclosure C. 
 
LA Builders' Community Business Enterprise participation data and a three-year 
contracting history with the County are on file with Public Works. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
The park will remain open during the nine-month construction duration scheduled to 
begin in November 2005.  However, access to the play area, basketball court, tennis 
court, and ball field will be limited during construction. 
 
The project specifications require the contractor to coordinate its construction schedule 
with the daily functions and activities of the park facility to minimize disruption of 
services and to maintain access to the park area during construction. 
 
The completed project will allow Parks and Recreation to expand its sports programs 
and recreation activities in response to community input.  In addition, the improved 
facilities and amenities will contribute to a safer and healthier environment for both 
passive and programmed park activities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to the Chief Administrative Office 
(Capital Projects Division), Parks and Recreation, and Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE     DAVID E. JANSSEN  
Director of Public Works     Chief Administrative Officer  
 
 
 
RUSS GUINEY 
Director of Parks and Recreation 
 
SP:mas 
U:\pmdI\general\parks\val verde\Admin\board letters\Award.doc 

 
Enc. 4 
 
cc: County Counsel 
 Department of Public Social Services (GAIN/GROW Program) 

Office of Affirmative Action Compliance (Ozie Smith) 
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ENCLOSURE A 
 

VAL VERDE COMMUNITY REGIONAL PARK 
GENERAL IMPROVEMENT PROJECT 

APPROVE APPROPRIATION ADJUSTMENT 
APPROVE REVISED PROJECT BUDGET 
AWARD CONSTRUCTION CONTRACT 
SPECS. 6546; C.P. 86410 AND 86490 

 
I. PROJECT SCHEDULE 
 

 
Project Activity 

 
Scheduled 

Completion Date 
Construction Documents 12/27/04* 
Jurisdictional Approvals 06/30/05* 
Construction Award 10/18/05 
Construction Start 11/02/05 
Substantial Completion 07/27/06 
Final Acceptance 09/27/06 
 
*Actual completion date. 
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II. PROJECT BUDGET SUMMARY 

Budget Category 

 
Board 

Approved 
Budget 

 
Impact  
of this 
Action 

 
Revised 
Budget 

Drainage Study $       32,580 $                0 $       32,580 

Programming $       11,500 $                0 $       11,500 

Plans and Specifications 
   Basic Design Services 
   Construction Administration 
   Additional Consultant Services 
   A/E Additional/Reimbursable Services   
            Total A/E Contract             

 
 
$       71,700 
         16,070 
           7,500 
         10,910 
$     106,180 

 
 
$                0 
                  0 
                  0 
                  0 
$                0 

 
 
$       71,700 
         16,070 
           7,500 
         10,910 
$     106,180 

Plan Check and Jurisdictional Reviews $       13,496 $                0 $       13,496 

Construction 
   Construction Contract* 
   Change Order Contingency (10 Percent) 
   Youth Employment** 
 Total Construction 

 
$  1,134,868 
       113,487 
_     _____ 0 
$  1,248,355 

 
$     553,587 
         55,359 
         10,050 
$     618,996 

 
$  1,688,455 
       168,846 
__     10,050 
$   1867,351 

Other Consultant Services*** $       68,225 $       38,795         $     107,020 

Miscellaneous Expenditures $         7,363 $                0 $         7,363 

County Services**** $     386,626 $     155,384 $     542,010 

 TOTAL $  1,874,325 $     813,175 $  2,687,500 

 
 * Includes $3,100 consultant agreement for baseline construction schedule. 
 ** Includes youth labor and materials. 
 *** Includes previous Parks and Recreation expenditures for drainage study 

($15,400) and schematic design ($12,500) by Owen Group. 
 **** Includes increase due to extended project schedule during design phase. 
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ENCLOSURE B 
 

VAL VERDE COMMUNITY REGIONAL PARK 
GENERAL IMPROVEMENT PROJECT 

APPROVE APPROPRIATION ADJUSTMENT 
APPROVE REVISED PROJECT BUDGET 
AWARD CONSTRUCTION CONTRACT 
SPECS. 6546; C.P. 86410 AND 86490 

 
BID SUMMARY 

 
Description of Project: 
 
The project consists of replacing and relocating one of the existing restroom buildings 
and the play area; renovating the ball field, basketball court, and tennis court; 
constructing drainage and miscellaneous site improvements, including accessible 
walkways, security lighting, landscaping and irrigation, upgrading the basketball court 
lighting, and providing new tennis court lighting.  The project also provides the required 
modifications to the existing ball field to allow use as a multipurpose field for expanded 
sports programming.   
 
The project will also include the following two additive bid alternates: 
 

• Replacing the chainlink fence around the tennis court (Alternate 1) 
• Providing a remote modem controller for the sports lighting at the basketball and 

tennis courts (Alternate 2) 
 
Bid Opening Date:   August 23, 2005 
 
Bid Summary:    
 
The lowest bid was determined as the lowest total of the base bid plus the two additive 
bid alternates. 
 

Contractor's Name Base Bid Alt. 1 Alt. 2 Total Bid 
LA Builders, Inc. $1,636,000 $41,455 $11,000 $1,688,455 

Environmental Construction, Inc. $1,653,717 $35,000 $10,000 $1,698,717 

Pima Corporation $1,760,350 $42,000 $15,000 $1,817,350 
Los Angeles Engineering $1,935,033 $37,114 $  9,939 $1,982,086 

Torres Construction $2,075,000 $38,000 $14,000 $2,127,000 

 
Financial Information 
 
Public Works' fair construction cost estimate is $1,642,000.
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ENCLOSURE C 

 
VAL VERDE COMMUNITY REGIONAL PARK 

GENERAL IMPROVEMENT PROJECT 
APPROVE APPROPRIATION ADJUSTMENT 

APPROVE REVISED PROJECT BUDGET 
AWARD CONSTRUCTION CONTRACT 
SPECS. 6546; C.P. 86410 AND 86490 

 
Bid Solicitation 

Bid Number :  P100000351 

Bid Title :  Val Verde Community Regional Park General Improvement Project 

Bid Type :  Service 

Department :  Public Works 

Commodity :  Construction Service, General (Digging, Ditching, Road Grading,  
Rock Stabilization, etc.) 

Open Date :  8/2/2005 

Closing Date :  8/23/2005 10:45 AM    
Bid Amount :  $1,642,000 

Bid Download :  Not Available 

Bid Description :  The project will consist of replacing and relocating one of the existing restroom buildings and the 
play area; renovating the ball field, basketball court, and tennis court; constructing drainage and 
miscellaneous site improvements including accessible walkways, security lighting, landscaping 
and irrigation, upgrading the basketball court lighting, and providing new tennis court lighting. 
 
This project requires a license classification of A or B at time of bid.  Bid documents are now 
available for $50 at the Department of Public Works, Cashier's Office, Mezzanine, 900 South 
Fremont Avenue, Alhambra, California. 

Contact Name :  Grace Stohs 

Contact Phone# :  (626) 979-5311, Ext: fax 

Contact Email :  gstohs@ladpw.org 

Last Changed On :  8/3/2005 7:11:12 AM 
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ENCLOSURE D 
 

VAL VERDE COMMUNITY REGIONAL PARK 
GENERAL IMPROVEMENT PROJECT 

APPROVE APPROPRIATION ADJUSTMENT 
APPROVE REVISED PROJECT BUDGET 
AWARD CONSTRUCTION CONTRACT 
SPECS. 6546; C.P. 86410 AND 86490 

 
Appropriation Adjustment 

(See Enclosure) 






